

DUNN RESIDENCE CAD PRODUCTION

Detailed Statement of Work · Three-sheet residential CAD engagement · Frozen revision 2026.07.21.2

AWAITING WRITTEN AUTHORIZATION, START PAYMENT, CONTROLLING INPUTS, AND RUNTIME ACCESS

DELIVERABLES	FIXED FEE	CHECK SET	REVIEW
3 sheets	\$3,200	3 business days	1 round

1. PARTIES AND OBJECTIVE

Client: BDPC Architects. **Service provider:** CAD Guardian LLC.

After all kickoff gates, CAD Guardian will prepare and coordinate a three-sheet Dunn Residence drawing package using BDPC-confirmed controlling project inputs and the reviewed point-cloud evidence. Unresolved architectural decisions or conflicting controls will be returned to BDPC rather than inferred.

2. INCLUDED SCOPE

- Existing-condition floor-plan drawing.
- Proposed-plan drawing reflecting confirmed BDPC direction only.
- Site and area plan showing agreed footprint, work limits, and context without survey representation.
- LiDAR and controlling-source reconciliation required for responsible drafting.
- Sheet, title-block, layer, annotation, and dimension coordination to confirmed standards.
- Check-set PDF for one consolidated BDPC review round.
- Final native drawing and PDF issue after the included review.
- Change summary and unresolved-condition record at final issue.

3. EXCLUDED SCOPE

- Land survey or certified as-built measurement.
- Architectural, engineering, structural, MEP, civil, zoning, code, permit, or life-safety certification.
- Scan-registration certification or accepted alignment tolerance.
- Elevations, sections, roof plans, reflected ceiling plans, details, rendering, or BIM/3D modeling unless separately authorized.
- Concealed-condition verification, destructive investigation, or field survey.
- Permit submission, agency coordination, consultants, printing, or third-party fees.
- Additional or fragmented review rounds and scope additions.

4. COMMERCIAL AUTHORIZATION

FIXED FEE	\$3,200 for the included scope and one consolidated review round.
START PAYMENT	\$1,600, arranged before production begins.
FINAL PAYMENT	\$1,600, due at final issue.
ADDITIONAL SERVICES	\$90/hour, performed only after written authorization.
ESTIMATE VALIDITY	Issued July 20, 2026; valid through August 19, 2026.

5. SCHEDULE

Check-set target: three business days after all kickoff gates are satisfied. **Typical production duration:** four to five business days, excluding BDPC review time.

The production clock begins only after written authorization, start-payment arrangement, confirmation of controlling inputs, and licensed compatible Autodesk runtime or approved remote-workstation access. One consolidated review round follows the check set.

6. CLIENT RESPONSIBILITIES AND KICKOFF GATES

- 1. Provide written authorization of the \$3,200 scope and one consolidated review round.
- 2. Arrange the \$1,600 start payment.
- 3. Confirm the controlling CAD, design/redline intent, title block, standards, dependencies, written dimensions, and decisions.
- 4. Provide a licensed compatible Autodesk runtime or approved remote workstation.
- 5. Return one complete, consolidated review response.

7. ACCEPTANCE CRITERIA

- Three included sheets address the confirmed BDPC direction and documented existing-condition evidence.
- Native files and PDFs open and plot through the licensed production workflow.
- Confirmed title block, layers, notes, dimensions, layouts, and plotting controls are applied.
- One consolidated review response is incorporated.
- Unresolved conditions and approved departures are recorded rather than concealed.

8. CHANGE CONTROL

Scope additions, extra sheets, additional or fragmented review rounds, missing-input reconstruction, third-party coordination, and services outside the listed deliverables require written authorization. They are billed at \$90/hour unless a separate fixed fee is agreed in writing.

Current technical state: native CAD production has not begun. No final native DWG or production PDF exists. Native openability, dependencies, title-block behavior, layouts, plot styles, page setup, and plot fidelity remain subject to licensed-runtime validation.

AUTHORIZATION

To authorize, reply **Authorized** in the existing project correspondence and confirm the controlling input package and runtime path. Production begins only when all four kickoff gates are complete.

- 1. Review and authorize this \$3,200 scope.
- 2. Confirm the controlling project inputs.
- 3. Provide or initiate licensed runtime access.
- 4. Arrange the \$1,600 start payment.

Authorized for BDPC / date

CAD Guardian acknowledgment / date